☐ SECRET ☒ CONFIDENTIAL 02097 ☐ UNCLASSIFIED
Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010028-5

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

20 February 1968

INSPECTION REPORT NO. *(If final, so state)*

8

ESTIMATED COMPLETION DATE

1 April 1968

NAME OF CONTRACTOR

25X1

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Advanced Anamorphic Eyepiece for High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

PER CENT OF WORK COMPLETED - 82%

PER CENT OF FUNDS EXPENDED - 85% 31 December 1967

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ VERY GOOD
4. ☐ ABOVE AVERAGE
5. ☐ AVERAGE
6. ☒ MINIMUM ACCEPTABLE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER *(Specify)*

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|---|---|---|---|---|---|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

25X1

19 February 1968

SIGNATURE OF INSPECTOR

DIVISION

FORM 12-67 1897 USE PREVIOUS EDITION
Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010028-5
☐ UNCLASSIFIED ☐ CONFIDENTIAL ☐ SECRET (12-36)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010028-5

NARRATIVE REPORT ☒ INTERIM ☐ FINAL

25X1

1. [redacted] has received the subcontracted prisms--the item which delayed delivery of the system. On 5 February, during a visit to the Contractor's plant, the prisms were inspected and final assembly was in process. Final inspection at the Contractor's facility is planned for 28-29 February 1968.

2. Financial information has not been received since 31 December. The Contractor was informed on 19 February that the technical monitor considered them delinquent in providing this information. They agreed to forward the information before 21 February 1968.



Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010028-5